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ESTIMATE RUN 12/23/2004

ESTIMATE SUMMARY 07:57:57

CONTID: C13898 ESTIMATE NO: 0004 PROG 2002

PCN: 13898-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH85-Highlands Ranch to Titan PERCENT TIME:

PROJECT NO: NH 0852-089

SH85-Highlands Ranch to Titan

NAME OF ROAD: 085B

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 12/22/2004 DATE TIME STARTED 08/05/2004

7353 S. EAGLE STREET DATE LET 06/03/2004 DATE WORK BEGAN

DATE AWARDED 06/18/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 07/06/2004 DATE ACCEPTED

ENGLEWOOD CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 08/05/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,915,819.87 PARTICIPATING $ $ 276,554.51

AWARD PROJECT AMT: 9,822,222.22 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
97,955.89

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,093.63

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

44.44

80.0 TIME ALLOW:

ORIG TIME ALLOW:

180 WORK DAYS

WORK DAYS180

24.81%

8,207,530.85

276,554.51

374,510.40

373,416.77

$

$

$

$

2,708,289.02

0.00

2,708,289.02

274,091.13

2,982,380.15

-17,402.04

0.00

2,964,978.11

0.00

AMOUNT DUE 2,964,978.11 373,416.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 373,416.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13898-BID ESTIMATE RUN 12/23/2004

PROJECT: NH 0852-089 ESTIMATE NO: 0004 07:57:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.750

L S 0.000 0.00

50,000.00000 0.750 37,500.00

201-00000

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

75,000.00000 1.000 75,000.00

202-00000

0015 REMOVAL OF STRUCTURE 4.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

202-00001

0020 REMOVAL OF CONCRETE BOX CULVERT 28.000 0.000

EACH 1.000 750.00

750.00000 1.000 750.00

202-00020

0025 REMOVAL OF PIPE 5.000 0.000

EACH 3.000 2,340.00

780.00000 3.000 2,340.00

202-00033

0030 *REMOVAL OF DELINEATOR 200.000 38.000

EACH 0.000 0.00

4.10000 38.000 155.80

202-00090

0035 REMOVAL OF SIDEWALK 250.000 103.000

SY 0.000 0.00

8.50000 103.000 875.50

202-00200

0040 REMOVAL OF CURB AND GUTTER 655.000 185.000

LF 0.000 0.00

4.40000 185.000 814.00

202-00203

0045 REMOVAL OF CONCRETE PAVEMENT 13,780.000 1,693.000

SY 393.000 1,257.60

3.20000 2,086.000 6,675.20

202-00210

0050 REMOVAL OF ASPHALT MAT 48,487.000 5,294.000

SY 4,949.000 8,413.30

1.70000 10,243.000 17,413.10

202-00220

0055 *REMOVAL OF ASPHALT MAT (PLANING) 7,408.000 4,062.000

SY 0.000 0.00

2.80000 4,062.000 11,373.60

202-00240
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PCN: 13898-BID ESTIMATE RUN 12/23/2004

PROJECT: NH 0852-089 ESTIMATE NO: 0004 07:57:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF PAVEMENT MARKING 20,000.000 8,323.000

SF 0.000 0.00

0.85000 8,323.000 7,074.55

202-00250

0065 *REMOVAL OF LIGHT STANDARD 3.000 0.000

EACH 0.000 0.00

190.00000 0.000 0.00

202-00700

0070 *REMOVAL OF GROUND SIGN 35.000 11.000

EACH 0.000 0.00

5.00000 11.000 55.00

202-00810

0075 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.750

L S 0.250 675.00

2,700.00000 1.000 2,700.00

202-00828

0080 REMOVAL OF CONCRETE FOOTING 9.000 8.000

EACH 0.000 0.00

430.00000 8.000 3,440.00

202-00900

0085 *REMOVAL OF FENCE 8,909.000 8,909.000

LF 0.000 0.00

0.35000 8,909.000 3,118.15

202-01000

0090 *REMOVAL OF GUARDRAIL TYPE 3 600.000 0.000

LF 425.000 1,020.00

2.40000 425.000 1,020.00

202-01130

0095 *REMOVAL OF END ANCHORAGE 4.000 1.000

EACH 2.000 220.00

110.00000 3.000 330.00

202-01300

0100 CLEAN CULVERT 10.000 9.000

EACH 0.000 0.00

860.00000 9.000 7,740.00

202-04002

0105 ABANDON WELL 1.000 0.000

EACH 0.000 0.00

930.00000 0.000 0.00

202-04100

0110 *SANDBLASTING 35,000.000 0.000

SF 0.000 0.00

0.50000 0.000 0.00

202-05150
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PCN: 13898-BID ESTIMATE RUN 12/23/2004

PROJECT: NH 0852-089 ESTIMATE NO: 0004 07:57:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 318,843.000 171,398.000

CY 8,755.000 25,827.25

2.95000 180,153.000 531,451.35

203-00010

0120 MUCK EXCAVATION 1,000.000 0.000

CY 0.000 0.00

6.50000 0.000 0.00

203-00100

0125 PROOF ROLLING 20.000 1.000

HOUR 0.500 50.00

100.00000 1.500 150.00

203-01100

0130 BLADING 100.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01500

0135 DOZING 50.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01550

0140 *POTHOLING 87.000 87.000

HOUR 0.000 0.00

180.00000 87.000 15,660.00

203-01597

0145 STRUCTURE EXCAVATION 2,104.000 587.000

CY 66.000 310.20

4.70000 653.000 3,069.10

206-00000

0150 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 150.000 0.000

CY 0.000 0.00

59.00000 0.000 0.00

206-00060

0155 STRUCTURE BACKFILL (CLASS 2) 19.000 0.000

CY 0.000 0.00

30.00000 0.000 0.00

206-00200

0160 FILTER MATERIAL (CLASS B) 70.000 0.000

CY 0.000 0.00

40.00000 0.000 0.00

206-00520

0165 *EROSION LOG 100.000 0.000

LF 0.000 0.00

10.00000 0.000 0.00

208-00005
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PCN: 13898-BID ESTIMATE RUN 12/23/2004

PROJECT: NH 0852-089 ESTIMATE NO: 0004 07:57:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EROSION BALES (WEED FREE) 423.000 120.000

EACH 38.000 418.00

11.00000 158.000 1,738.00

208-00011

0175 *SILT FENCE 2,196.000 2,196.000

LF 0.000 0.00

1.50000 2,196.000 3,294.00

208-00020

0180 CHECK DAM 9.000 0.000

EACH 0.000 0.00

490.00000 0.000 0.00

208-00040

0185 CONCRETE WASHOUT STRUCTURE 3.000 0.000

EACH 0.000 0.00

560.00000 0.000 0.00

208-00045

0190 STORM DRAIN INLET PROTECTION 8.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

208-00050

0195 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 1.000 740.00

740.00000 1.000 740.00

208-00070

0200 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

4,700.00000 0.000 0.00

208-00100

0205 EROSION CONTROL SUPERVISOR 1.000 0.200

L S 0.100 720.00

7,200.00000 0.300 2,160.00

208-00200

0210 RESET STRUCTURE 2.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

210-00001

0215 *RESET MAILBOX STRUCTURE 6.000 0.000

EACH 0.000 0.00

49.00000 0.000 0.00

210-00010

0220 RESET FIRE HYDRANT 1.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

210-00050
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PCN: 13898-BID ESTIMATE RUN 12/23/2004

PROJECT: NH 0852-089 ESTIMATE NO: 0004 07:57:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *RESET LIGHT STANDARD 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

210-00750

0230 *RESET LUMINAIRE 1.000 0.000

EACH 0.000 0.00

41.00000 0.000 0.00

210-00760

0235 *RESET GROUND SIGN 10.000 0.000

EACH 0.000 0.00

260.00000 0.000 0.00

210-00810

0240 *RESET GUARDRAIL TYPE 3 1,121.000 0.000

LF 0.000 0.00

7.50000 0.000 0.00

210-01130

0245 *RESET END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

360.00000 0.000 0.00

210-01200

0250 ADJUST MANHOLE 2.000 1.000

EACH 0.000 0.00

300.00000 1.000 300.00

210-04010

0255 ADJUST VALVE BOX 6.000 1.000

EACH 1.000 230.00

230.00000 2.000 460.00

210-04050

0260 *SEEDING (NATIVE) 22.900 4.000

ACRE 0.000 0.00

210.00000 4.000 840.00

212-00006

0265 *SOIL PREPARATION (SPECIAL) 22.900 0.000

ACRE 0.000 0.00

2,000.00000 0.000 0.00

212-00047

0270 *MULCHING (WEED FREE HAY) 28.000 4.000

ACRE 0.000 0.00

260.00000 4.000 1,040.00

213-00002

0275 *MULCH TACKIFIER 5,600.000 800.000

LB 0.000 0.00

1.40000 800.000 1,120.00

213-00061
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PCN: 13898-BID ESTIMATE RUN 12/23/2004

PROJECT: NH 0852-089 ESTIMATE NO: 0004 07:57:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *SOIL RETENTION BLANKET (PLASTIC) 767.000 0.000

SY 0.000 0.00

4.50000 0.000 0.00

216-00035

0285 *SOIL RETENTION BLANKET (STRAW/COCONUT) 7,283.000 0.000

SY 0.000 0.00

1.20000 0.000 0.00

216-00041

0290 *HERBICIDE TREATMENT 20.000 0.000

HOUR 0.000 0.00

67.00000 0.000 0.00

217-00020

0295 AGGREGATE BASE COURSE (CLASS 6) 145.000 0.000

TON 0.000 0.00

22.00000 0.000 0.00

304-06000

0300 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 105.000 99.820

TON 0.000 0.00

82.00000 99.820 8,185.24

403-00720

0305 *HOT BITUMINOUS PAVEMENT (GRADING SG) (75) (PG 64-22) 4,883.000 1,385.360

TON 0.000 0.00

37.00000 1,385.360 51,258.32

403-32741

0310 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 8,275.000 6,137.390

TON 0.000 0.00

41.00000 6,137.390 251,632.99

403-33871

0315 *EMULSIFIED ASPHALT (SLOW-SETTING) 5,567.000 1,674.000

GAL 0.000 0.00

1.00000 1,674.000 1,674.00

411-10255

0320 *CONCRETE PAVEMENT (10-1/4 INCH) 107,446.000 6,259.900

SY 600.300 16,586.29

27.63000 6,860.200 189,547.33

412-01025

0320 MATERIAL ALLOWANCE 4,820.101

SY -4,820.101 -20,051.62

4.16000 0.000 0.00

0320 MATERIAL ALLOWANCE 37,520.101

SY -37,520.101 -156,083.62

4.16000 0.000 0.00
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PCN: 13898-BID ESTIMATE RUN

PROJECT: NH 0852-089 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 MATERIAL ALLOWANCE 0.000

SY 0.000 0.00

4.16000 0.000 0.00

0320 MATERIAL ALLOWANCE DOWELS & TIE BARS 0.000

SY 86,737.699 274,091.13

3.16000 86,737.699 274,091.13

0325 GEOTEXTILE (EROSION CONTROL) (CLASS A) 328.000 0.000

SY 0.000 0.00

3.70000 0.000 0.00

420-00100

0330 *DRILLED CAISSON (36 INCH) 72.000 0.000

LF 0.000 0.00

37.00000 0.000 0.00

503-00036

0335 RIPRAP (SPECIAL) 12" SOIL IN VOIDS 75.000 0.000

CY 0.000 0.00

48.00000 0.000 0.00

506-00010

0340 RIPRAP (SPECIAL) 9" SOIL IN VOIDS 149.000 0.000

CY 0.000 0.00

60.00000 0.000 0.00

506-00010

0345 RIPRAP (9 INCH) 130.000 0.000

CY 0.000 0.00

46.00000 0.000 0.00

506-00209

0350 RIPRAP (12 INCH) 167.000 0.000

CY 0.000 0.00

43.00000 0.000 0.00

506-00212

0355 CONCRETE CLASS B 20.000 12.600

CY 1.700 629.00

370.00000 14.300 5,291.00

601-01000

0360 CONCRETE CLASS B (WALL) 26.000 13.300

CY 1.100 473.00

430.00000 14.400 6,192.00

601-01050

0365 REINFORCING STEEL 640.000 434.000

LB 77.000 53.90

0.70000 511.000 357.70

602-00000
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PCN: 13898-BID ESTIMATE RUN 12/23/2004

PROJECT: NH 0852-089 ESTIMATE NO: 0004 07:57:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 15 INCH REINFORCED CONCRETE PIPE 701.000 0.000

LF 0.000 0.00

39.00000 0.000 0.00

603-01150

0375 18 INCH REINFORCED CONCRETE PIPE 272.000 221.000

LF 0.000 0.00

41.00000 221.000 9,061.00

603-01180

0380 24 INCH REINFORCED CONCRETE PIPE 363.000 21.000

LF 0.000 0.00

40.00000 21.000 840.00

603-01240

0385 30 INCH REINFORCED CONCRETE PIPE 181.000 0.000

LF 0.000 0.00

41.00000 0.000 0.00

603-01300

0390 18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

490.00000 1.000 490.00

603-05018

0395 18 INCH CORRUGATED STEEL PIPE 152.000 0.000

LF 33.000 1,320.00

40.00000 33.000 1,320.00

603-10180

0400 24 INCH CORRUGATED STEEL PIPE 909.000 160.000

LF 134.000 5,628.00

42.00000 294.000 12,348.00

603-10240

0405 30 INCH CORRUGATED STEEL PIPE 1,690.000 861.000

LF 35.000 1,470.00

42.00000 896.000 37,632.00

603-10300

0410 36 INCH CORRUGATED STEEL PIPE 75.000 20.000

LF 0.000 0.00

50.00000 20.000 1,000.00

603-10360

0415 42 INCH CORRUGATED STEEL PIPE 216.000 75.000

LF 0.000 0.00

57.00000 75.000 4,275.00

603-10420

0420 48 INCH CORRUGATED STEEL PIPE 342.000 200.000

LF 0.000 0.00

56.00000 200.000 11,200.00

603-10480
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PCN: 13898-BID ESTIMATE RUN 12/23/2004

PROJECT: NH 0852-089 ESTIMATE NO: 0004 07:57:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 30 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 273.000 124.000

LF 0.000 0.00

44.00000 124.000 5,456.00

603-15030

0430 24 INCH STEEL END SECTION 11.000 1.000

EACH 2.000 640.00

320.00000 3.000 960.00

603-30024

0435 30 INCH STEEL END SECTION 34.000 21.000

EACH 0.000 0.00

400.00000 21.000 8,400.00

603-30030

0440 36 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

603-30036

0445 42 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

603-30042

0450 30 INCH EQUIVALENT ARCH STEEL END SECTION 4.000 1.000

EACH 0.000 0.00

410.00000 1.000 410.00

603-31330

0455 12 INCH PLASTIC PIPE 3,100.000 0.000

LF 0.000 0.00

22.00000 0.000 0.00

603-50012

0460 6X6 FOOT CONCRETE BOX CULVERT (PRECAST) 126.000 58.000

LF 0.000 0.00

320.00000 58.000 18,560.00

603-70606

0465 INLET TYPE C (5 FOOT) 2.000 1.000

EACH 1.000 2,400.00

2,400.00000 2.000 4,800.00

604-00305

0470 INLET TYPE C (10 FOOT) 1.000 1.000

EACH 0.000 0.00

2,900.00000 1.000 2,900.00

604-00310

0475 INLET TYPE C (15 FOOT) 4.000 1.500

EACH 0.000 0.00

4,000.00000 1.500 6,000.00

604-00315
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PCN: 13898-BID ESTIMATE RUN 12/23/2004

PROJECT: NH 0852-089 ESTIMATE NO: 0004 07:57:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 INLET TYPE C (20 FOOT) 1.000 0.500

EACH 0.000 0.00

5,000.00000 0.500 2,500.00

604-00320

0485 INLET TYPE 13 (5 FOOT) 7.000 0.000

EACH 0.000 0.00

2,900.00000 0.000 0.00

604-13005

0490 INLET TYPE 13 (5 FOOT) (SPECIAL) 1.000 0.000

EACH 0.000 0.00

4,400.00000 0.000 0.00

604-13006

0495 INLET TYPE 13 (10 FOOT) 2.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

604-13010

0500 INLET TYPE R  L 5 (5 FOOT) 8.000 1.000

EACH 0.500 1,800.00

3,600.00000 1.500 5,400.00

604-19105

0505 INLET TYPE R  L 5 (10 FOOT) 8.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

604-19110

0510 INLET TYPE R  L 5 (15 FOOT) 1.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

604-19115

0515 INLET TYPE R  L 10 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00

604-19205

0520 INLET TYPE R  L 10 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

5,200.00000 0.000 0.00

604-19210

0525 INLET TYPE R  L 10 (15 FOOT) 2.000 0.500

EACH 0.500 2,950.00

5,900.00000 1.000 5,900.00

604-19215

0530 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

604-30010
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PCN: 13898-BID ESTIMATE RUN 12/23/2004

PROJECT: NH 0852-089 ESTIMATE NO: 0004 07:57:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 SLOTTED VANE DRAIN 76.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

604-56000

0540 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,350.000 738.000

LF 0.000 0.00

14.00000 738.000 10,332.00

606-00301

0545 *GUARDRAIL TYPE 7 (STYLE CD) 2,265.000 0.000

LF 0.000 0.00

27.00000 0.000 0.00

606-00730

0550 *END ANCHORAGE TYPE 3D 3.000 0.000

EACH 0.000 0.00

470.00000 0.000 0.00

606-01340

0555 *TRANSITION TYPE 3G 1.000 0.000

EACH 0.000 0.00

880.00000 0.000 0.00

606-01370

0560 *END ANCHORAGE (FLARED) 8.000 5.000

EACH 0.000 0.00

1,200.00000 5.000 6,000.00

606-02005

0565 *END POST 16.000 1.000

EACH 0.000 0.00

120.00000 1.000 120.00

607-00005

0570 *CORNER AND LINE BRACE POST 16.000 1.000

EACH 0.000 0.00

170.00000 1.000 170.00

607-00010

0575 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 7,834.000 480.000

LF 0.000 0.00

2.20000 480.000 1,056.00

607-11300

0580 *FENCE (PLASTIC) 737.000 737.000

LF 0.000 0.00

2.80000 737.000 2,063.60

607-11525

0585 *END POST (CHAIN LINK) 4.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

607-52905



CONTID: C13898 COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 13898-BID ESTIMATE RUN 12/23/2004

PROJECT: NH 0852-089 ESTIMATE NO: 0004 07:57:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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0590 *CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

607-52910

0595 *FENCE CHAIN LINK (SPECIAL) (72 INCH) 2,252.000 0.000

LF 0.000 0.00

14.00000 0.000 0.00

607-53173

0600 *CONCRETE SIDEWALK 528.000 0.000

SY 0.000 0.00

34.00000 0.000 0.00

608-00000

0605 *CONCRETE CURB RAMP 60.000 0.000

SY 8.000 488.00

61.00000 8.000 488.00

608-00010

0610 *CURB AND GUTTER TYPE 2 (SECTION I-B) 370.000 0.000

LF 0.000 0.00

11.00000 0.000 0.00

609-21010

0615 *CURB AND GUTTER TYPE 2 (SECTION I-M) 21,209.000 279.000

LF 0.000 0.00

7.00000 279.000 1,953.00

609-21011

0620 *CURB AND GUTTER TYPE 2 (SECTION II-B) 634.000 230.000

LF 182.000 2,366.00

13.00000 412.000 5,356.00

609-21020

0625 *GUTTER TYPE 2 (4 FOOT) 2,266.000 0.000

LF 0.000 0.00

15.00000 0.000 0.00

609-24004

0630 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 69,522.000 0.000

SF 0.000 0.00

3.40000 0.000 0.00

610-00024

0635 *DELINEATOR (FLEXIBLE) (TYPE I) 207.000 66.000

EACH 0.000 0.00

14.00000 66.000 924.00

612-00041

0640 *DELINEATOR (FLEXIBLE) (TYPE II) 154.000 35.000

EACH 0.000 0.00

15.00000 35.000 525.00

612-00042
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0645 *DELINEATOR (FLEXIBLE) (TYPE III) 57.000 19.000

EACH 0.000 0.00

16.00000 19.000 304.00

612-00043

0650 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 300.000 0.000

LF 0.000 0.00

7.50000 0.000 0.00

613-01200

0655 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,600.000 711.000

LF 258.000 3,354.00

13.00000 969.000 12,597.00

613-01300

0660 *WIRING 1.000 0.000

L S 0.000 0.00

3,400.00000 0.000 0.00

613-10000

0665 *LIGHT STANDARD ALUMINUM (40 FOOT) 1.000 0.000

EACH 0.000 0.00

2,400.00000 0.000 0.00

613-30400

0670 *CONCRETE FOUNDATION PAD 2.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

613-40000

0675 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 5.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

613-70400

0680 *SIGN PANEL (CLASS I) 289.000 25.000

SF 0.000 0.00

7.00000 25.000 175.00

614-00011

0685 *SIGN PANEL (CLASS II) 137.000 0.000

SF 0.000 0.00

9.50000 0.000 0.00

614-00012

0690 *SIGN PANEL (CLASS III) 273.000 12.000

SF 0.000 0.00

12.00000 12.000 144.00

614-00013

0695 *STEEL SIGN POST (W 8X18) 46.000 0.000

LF 0.000 0.00

21.00000 0.000 0.00

614-00818
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0700 *STEEL SIGN POST (W 10X22) 102.000 0.000

LF 0.000 0.00

25.00000 0.000 0.00

614-01022

0705 *STEEL SIGN POST (2 INCH ROUND)(POST) 302.000 45.000

LF 0.000 0.00

2.60000 45.000 117.00

614-01512

0710 *STEEL SIGN POST (2 INCH ROUND)(SOCKET) 28.000 4.000

EACH 0.000 0.00

9.00000 4.000 36.00

614-01522

0715 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 267.000 12.000

LF 0.000 0.00

8.50000 12.000 102.00

614-01582

0720 *STEEL SIGN POST(2.5 IN ROUND)(SLIPBASE SCHEDULE 
80)(GD STUB 

24.000 1.000

EACH 0.000 0.00

70.00000 1.000 70.00

614-01588

0725 *CONCRETE FOOTING (TYPE 3) 2.000 0.000

EACH 0.000 0.00

770.00000 0.000 0.00

614-03003

0730 *CONCRETE FOOTING (TYPE 5) 4.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

614-03005

0735 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000

EACH 0.000 0.00

430.00000 0.000 0.00

614-70117

0740 *TRAFFIC SIGNAL FACE (12-12-12) 15.000 0.000

EACH 0.000 0.00

680.00000 0.000 0.00

614-70336

0745 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

614-70560

0750 *PEDESTRIAN PUSH BUTTON 8.000 0.000

EACH 0.000 0.00

61.00000 0.000 0.00

614-72860
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0755 *FIRE PREEMPTION UNIT 1.000 0.000

EACH 0.000 0.00

5,100.00000 0.000 0.00

614-72864

0760 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.000

EACH 0.000 0.00

23,300.00000 0.000 0.00

614-72886

0765 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 0.000

EACH 0.000 0.00

23,800.00000 0.000 0.00

614-81010

0770 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 0.000

EACH 0.000 0.00

19,200.00000 0.000 0.00

614-86240

0775 DETOUR CULVERT PIPE 490.000 25.000

LF 0.000 0.00

46.00000 25.000 1,150.00

617-03010

0780 *DETOUR PAVEMENT 17,921.000 7,385.000

SY 130.000 1,430.00

11.00000 7,515.000 82,665.00

621-00450

0785 *CONSTRUCTION SURVEYING 1.000 0.460

L S 0.020 1,298.00

64,900.00000 0.480 31,152.00

625-00000

0790 *CONSTRUCTION SURVEYING (HOURLY) 40.000 37.500

HOUR 0.000 0.00

130.00000 37.500 4,875.00

625-00001

0795 *MOBILIZATION 1.000 0.500

L S 0.100 66,791.07

667,910.69000 0.600 400,746.41

626-00000

0800 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.250 1,800.00

7,200.00000 0.500 3,600.00

626-01000

0805 *EPOXY PAVEMENT MARKING 419.000 0.000

GAL 87.000 4,089.00

47.00000 87.000 4,089.00

627-00005
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0810 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,734.000 410.000

GAL 0.000 0.00

23.00000 410.000 9,430.00

627-00012

0815 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 4,400.000 0.000

SF 0.000 0.00

10.00000 0.000 0.00

627-03003

0820 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

277.000 93.000

SF 0.000 0.00

11.00000 93.000 1,023.00

627-30405

0825 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,016.000 125.000

SF 0.000 0.00

6.50000 125.000 812.50

627-30410

0830 *SURVEY MONUMENT (TYPE 1) 2.000 0.000

EACH 0.000 0.00

51.00000 0.000 0.00

629-01001

0835 *SURVEY MONUMENT (TYPE 3A) 6.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

629-01031

0840 *FLAGGING 4,000.000 1,134.000

HOUR 132.000 2,508.00

19.00000 1,266.000 24,054.00

630-00000

0845 *TRAFFIC CONTROL INSPECTION 200.000 34.000

DAY 16.000 1,232.00

77.00000 50.000 3,850.00

630-00007

0850 *TRAFFIC CONTROL MANAGEMENT 200.000 61.000

DAY 12.000 4,320.00

360.00000 73.000 26,280.00

630-00012

0855 *FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 0.000 0.00

360.00000 2.000 720.00

630-80001

0860 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 5.000 2.500

EACH 0.000 0.00

36.00000 2.500 90.00

630-80335
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0865 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 13.000 1.000

EACH 0.000 0.00

61.00000 1.000 61.00

630-80336

0870 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 64.000 13.000

EACH 1.000 49.00

49.00000 14.000 686.00

630-80341

0875 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 93.000 46.500

EACH 0.000 0.00

59.00000 46.500 2,743.50

630-80342

0880 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 0.000 0.00

67.00000 2.000 134.00

630-80343

0885 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 216.000 16.000

SF 0.000 0.00

14.00000 16.000 224.00

630-80344

0890 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

14,100.00000 1.000 14,100.00

630-80355

0895 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 1.000

EACH 0.000 0.00

2,600.00000 1.000 2,600.00

630-80357

0900 *DRUM CHANNELIZING DEVICE 375.000 171.000

EACH 0.000 0.00

41.00000 171.000 7,011.00

630-80360

0905 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 1.000

EACH 2.000 122.00

61.00000 3.000 183.00

630-80363

0910 CONCRETE BARRIER (TEMPORARY) 6,900.000 1,235.000

LF 215.000 5,805.00

27.00000 1,450.000 39,150.00

630-80370

0915 *TRAFFIC CONE 200.000 60.000

EACH 0.000 0.00

10.00000 60.000 600.00

630-80380
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0920 *IMPACT ATTENUATOR (TEMPORARY) 13.000 1.000

EACH 0.000 0.00

1,800.00000 1.000 1,800.00

630-85010

0925 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.670

L S 0.000 0.00

29,100.00000 0.670 19,497.00

630-86800

0930 F/A MINOR CONTRACT REVISIONS 185,125.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0935 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011

0940 F/A ASPHALT PAVEMENT INCENTIVE 12,500.000 -31,971.300

F A 0.000 0.00

1.00000 -31,971.300 -31,971.30

700-70012

0945 F/A CONCRETE PAVEMENT INCENTIVE 160,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013

0950 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0955 F/A ON-THE-JOB TRAINEE 2,400.000 0.000

F A 52.000 52.00

1.00000 52.000 52.00

700-70023

0960 F/A QUALITY INCENTIVE PAYMENT 120,000.000 -4,394.670

F A 0.000 0.00

1.00000 -4,394.670 -4,394.67

700-70025

0965 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0970 F/A UTILITIES 500,000.000 114,832.350

F A 0.000 0.00

1.00000 114,832.350 114,832.35

700-70035
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0975 F/A RAILROAD FLAGGING 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042

0980 F/A LANDSCAPING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310

0985 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

1255 FENCE WIRE MP 9,296.000 9,296.000

LF 0.000 0.00

1.75000 9,296.000 16,268.00

607-01050

1260 F/A PRICE REDUCTION - WORKING TIME VIOLATION -1,050.000 0.000

F A -1,050.000 -1,050.00

1.00000 -1,050.000 -1,050.00

700-70034

CAT 0200 $269,531.50 2,489,274.45CURRENT AMT 9,089,905.37 $$

CAT NO0300 RETAINING WALL STR. F-16-CQ 

0995 STRUCTURE EXCAVATION 2,684.000 1,959.000

CY 0.000 0.00

4.70000 1,959.000 9,207.30

206-00000

1000 *STRUCTURE BACKFILL (CLASS 1) 9,171.000 5,778.000

CY 0.000 0.00

7.50000 5,778.000 43,335.00

206-00100

1005 *MECHANICAL REINFORCEMENT OF SOIL 4,955.000 3,122.000

CY 0.000 0.00

23.00000 3,122.000 71,806.00

206-00360

1010 *BLOCK FACING 11,346.000 7,148.000

SF 0.000 0.00

4.00000 7,148.000 28,592.00

504-04410

1015 *CONCRETE CLASS B 48.000 21.300

CY 0.000 0.00

370.00000 21.300 7,881.00

601-01000
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CAT NO0300 RETAINING WALL STR. F-16-CQ 

1020 *STRUCTURAL CONCRETE COATING 1,589.000 0.000

SF 0.000 0.00

0.55000 0.000 0.00

601-40301

1025 REINFORCING STEEL 1,429.000 0.000

LB 0.000 0.00

0.70000 0.000 0.00

602-00000

1030 *END POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

607-52905

1035 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 700.000 0.000

LF 0.000 0.00

16.00000 0.000 0.00

607-53161

CAT 0300 $0.00 160,821.30CURRENT AMT 271,920.55 $$

CAT NO0320 RETAINING WALL STR. F-16-CM 

1040 STRUCTURE EXCAVATION 3,426.000 0.000

CY 0.000 0.00

4.70000 0.000 0.00

206-00000

1045 *STRUCTURE BACKFILL (CLASS 1) 9,442.000 0.000

CY 0.000 0.00

7.50000 0.000 0.00

206-00100

1050 *MECHANICAL REINFORCEMENT OF SOIL 4,983.000 0.000

CY 0.000 0.00

23.00000 0.000 0.00

206-00360

1055 *BLOCK FACING 15,355.000 0.000

SF 0.000 0.00

4.00000 0.000 0.00

504-04410

1060 *CONCRETE CLASS B 91.000 0.000

CY 0.000 0.00

370.00000 0.000 0.00

601-01000

1065 *STRUCTURAL CONCRETE COATING 3,041.000 0.000

SF 0.000 0.00

0.55000 0.000 0.00

601-40301
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CAT NO0320 RETAINING WALL STR. F-16-CM 

1070 REINFORCING STEEL 2,554.000 0.000

LB 0.000 0.00

0.70000 0.000 0.00

602-00000

1075 *END POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

607-52905

1080 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 1,340.000 0.000

LF 0.000 0.00

16.00000 0.000 0.00

607-53161

CAT 0320 $0.00 0.00CURRENT AMT 321,856.55 $$

CAT NO0340 RETAINING WALL STR. F-16-CL 

1085 STRUCTURE EXCAVATION 1,677.000 0.000

CY 1,677.000 7,881.90

4.70000 1,677.000 7,881.90

206-00000

1090 *STRUCTURE BACKFILL (CLASS 1) 11,615.000 0.000

CY 0.000 0.00

7.50000 0.000 0.00

206-00100

1095 *MECHANICAL REINFORCEMENT OF SOIL 6,228.000 0.000

CY 0.000 0.00

23.00000 0.000 0.00

206-00360

1100 *BLOCK FACING 15,150.000 0.000

SF 0.000 0.00

4.00000 0.000 0.00

504-04410

1105 *CONCRETE CLASS B 70.000 0.000

CY 0.000 0.00

370.00000 0.000 0.00

601-01000

1110 *STRUCTURAL CONCRETE COATING 2,260.000 0.000

SF 0.000 0.00

0.55000 0.000 0.00

601-40301

1115 REINFORCING STEEL 2,010.000 0.000

LB 0.000 0.00

0.70000 0.000 0.00

602-00000
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CAT NO0340 RETAINING WALL STR. F-16-CL 

1120 *END POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

607-52905

1125 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 996.000 0.000

LF 0.000 0.00

16.00000 0.000 0.00

607-53161

CAT 0340 $7,881.90 7,881.90CURRENT AMT 343,664.40 $$

CAT NO0360 RETAINING WALL STR. F-16-CN 

1130 STRUCTURE EXCAVATION 21,233.000 21,233.000

CY 0.000 0.00

4.70000 21,233.000 99,795.10

206-00000

1135 *STRUCTURE BACKFILL (CLASS 1) 12,034.000 222.000

CY 2,244.000 16,830.00

7.50000 2,466.000 18,495.00

206-00100

1140 *MECHANICAL REINFORCEMENT OF SOIL 8,931.000 178.000

CY 1,985.000 45,655.00

23.00000 2,163.000 49,749.00

206-00360

1145 SHORING 1.000 0.000

L S 0.000 0.00

75,000.00000 0.000 0.00

206-01750

1150 *BLOCK FACING 23,391.000 6,288.000

SF 8,653.000 34,612.00

4.00000 14,941.000 59,764.00

504-04410

1155 *CONCRETE CLASS B 430.000 68.500

CY 0.000 0.00

370.00000 68.500 25,345.00

601-01000

1160 *STRUCTURAL CONCRETE COATING 20,338.000 0.000

SF 0.000 0.00

0.55000 0.000 0.00

601-40301

1165 REINFORCING STEEL 64,259.000 0.000

LB 0.000 0.00

0.70000 0.000 0.00

602-00000
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CAT NO0360 RETAINING WALL STR. F-16-CN 

1170 *END POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

607-52905

1175 *CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

607-52910

1180 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 2,313.000 0.000

LF 0.000 0.00

16.00000 0.000 0.00

607-53161

CAT 0360 $97,097.00 253,148.10CURRENT AMT 817,002.30 $$

CAT NO0380 BRIDGE STR. G-16-B 

1185 *REMOVAL OF ASPHALT MAT (PLANING) 340.000 340.000

SY 0.000 0.00

2.80000 340.000 952.00

202-00240

1190 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 37.000 37.000

TON 0.000 0.00

41.00000 37.000 1,517.00

403-33871

1195 GEOTEXTILE (PAVING) 576.000 576.000

SY 0.000 0.00

2.10000 576.000 1,209.60

420-00500

1200 *CONCRETE SEALER 222.000 222.000

SY 0.000 0.00

3.60000 222.000 799.20

515-00400

1205 *CONCRETE SEALER (CALCIUM NITRITE) 222.000 222.000

SY 0.000 0.00

6.00000 222.000 1,332.00

515-00410

CAT 0380 $0.00 5,809.80CURRENT AMT 5,809.80 $$

CAT NO0390 BRIDGE STR. G-17-A 

1210 *REMOVAL OF ASPHALT MAT (PLANING) 473.000 473.000

SY 0.000 0.00

2.80000 473.000 1,324.40

202-00240

1215 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 52.000 52.000

TON 0.000 0.00

41.00000 52.000 2,132.00

403-33871
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CAT NO0390 BRIDGE STR. G-17-A 

1220 GEOTEXTILE (PAVING) 673.000 570.000

SY 0.000 0.00

2.10000 570.000 1,197.00

420-00500

1225 *CONCRETE SEALER 322.000 322.000

SY 0.000 0.00

3.60000 322.000 1,159.20

515-00400

1230 *CONCRETE SEALER (CALCIUM NITRITE) 322.000 322.000

SY 0.000 0.00

6.00000 322.000 1,932.00

515-00410

1235 CONCRETE (PATCHING) 10.000 10.000

SF 0.000 0.00

130.00000 10.000 1,300.00

601-06150

CAT 0390 $0.00 9,044.60CURRENT AMT 9,260.90 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1240 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

37,500.00000 1.000 37,500.00

620-00002

1245 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,800.00000 1.000 16,800.00

620-00012

1250 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,100.00000 1.000 2,100.00

620-00020

CAT 0400 $0.00 56,400.00CURRENT AMT 56,400.00 $$

PROJECT TOTAL 374,510.40 $ 2,982,380.15CURRENT AMT 10,915,819.87 $$


